

SECRET

Proj. File

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010010-7

NPIC/TSSG/RED/SDB-011-70
17 February 1970

MEMORANDUM FOR THE RECORD

SUBJECT: High Precision Stereo Comparator Program

1. A meeting of the Stereo Comparator Coordinating Group was held on 16 February 1970 in the RED Conference Room. In attendance were:

2. The following items were discussed at the meeting:

a. The optical train was given a preliminary checkout early in February at [redacted]. Final tests should begin about the 9th or 16th of March 1970. The 20 April shipping date still looks good and the September delivery date to NPIC still holds.

b. Logistics is proceeding with plans for shipment from [redacted] to San Francisco.

c. [redacted] has asked for beneficial occupancy of spaces in NPIC by 1 May 1970. However, the contractor for site preparation has been given an extension until 1 June 1970. No problems are anticipated with the 1 June completion date.

d. [redacted] procedures for the correlator have been rejected by [redacted] for the third time. Both parties are scheduled to meet in San Francisco to settle on a final procedure. When the procedures are finalized, copies will be made available by [redacted] for Center personnel.

e. [redacted] has received no answer on Routine Maintenance Proposal sent to NPIC. Proposal on Diagnostic Tape presupposes acceptance of a basic maintenance proposal, so none has been written as yet.

f. [redacted] is revising the spare parts list with the latest changes. There will be no problem of ordering parts, since [redacted] will update any orders received from the Center. [redacted] stated that he had submitted a spare parts request list through channels at NPIC for consideration and approval.

Declass Review by
NIMA/DOD

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010010-7

GROUP 1
Excluded from automatic
downgrading and
declassification

Subject: High Precision Stereo Comparator Program

g. Personnel from FPD, AID and TSSG were in excellent agreement as to the recommendations for increased memory capacity for the HPSC integral 516 computer. The 16,000 word core storage was recommended as best from maintenance, user and operational considerations.

h. Paper work recommending acquisition of 16,000 core memory is in-the-mill.

i. The next meeting of the HPSC Coordinating Committee has been tentatively set for 16 March 1970.



NPIC/TSSG/RED/SDB

Distribution:

Orig - REL Rt & File

2 - NPIC/TSSG/ESD

2 - REL / IEG/FPD

2 - NPIC/PSG/AID

1 - NPIC/PEBS

1 - NPIC/TSSG/APSD

1 - NPIC/TSSG/SSD

2 - NPIC/TSSG/RED

1 - NPIC/TSSG/RED

2 - NPIC/TSSG/RED/SDB

25X1

25X1

25X1
25X1